STATE OGF HAWAII

' FORM DPW-CIA 2105
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF  maAY 2015
Date: May 31, 2015
CONTRACTOR: Ralph S. Inouye Co., Ltd.
ADDRESS: 500 Alakawa Street, #220E Contract No, 63232 [\/]
City, State ZiP: Honolulu, Hawaii 96817 DAGS Job No. 12-20-2686
PROJECT TITLE: Kamauleule Building {DOH Laboratory) Miscellaneous Roof Improvements
CONTRACT Egy[ms#gcnon BRANCH USE /
/ [ ¥] SUBMITTAL REGISTER [ COMMENCEMENT REQUIREMENTS

Basic Contract Amount 5 1,712,600.00 WDUE MONTHLY; wémecrs HEDULE

[ » DALY REPORTS ['AOLL AFFIDAY

MONTHLY ESTIMATE CHECKLIST  [uY CONTRAGT NUMBER

[ PROJECT NAME AND LOCATION [ ] ALL SIGNATURES

[~ ] AS NEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS SPEGIALTY./ MISG!
Total _§ s [ 1 AIR CONDITION ACCEPTANCE [ ] PAINT ACCEPTANCE
Adjusted Contract Amount $ 1,712,600.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date B582% % 1,469,805.00»/ #DIVID! § - 5 1,469,805.00
Retained REDUCED [**] $ 48,519.00 / $ - 3 48,519.00
Amount Subject to Payment $  1,421,286.00 / 5 - 5  1,421,286.00
Payments to Date $ 1256.496.000 $ - $  1,256,496.00 ‘//
Payments Now Due $  164,790.00 4 $ 5 $  164,790.00
Payment No. FINALJ | 8
anl.ﬁ: ::r::&lrf' llrn‘agfy 3;::;?1':;:: :;u 2 Icertify that the above bill is comact, just, ihat payment has not been received, and

M FOR OFFICE USE ONLY all payroll affidavits have been submitted, are current, or proper deductive exciusions

add..
[ 1Project Acceptance Date
[ ]Project Compietion Date
1. Compuled and Checked by’

“*Substitute Retainage implemented

have been mada [0 this request; and least BO% of our workforca resides in Hawaii {1
As a preferred contractor, | have submitted all apprenticeship approval
forms.

RALPH S. INOUYE CO., LTD.

JUN 16 2015
Qa:mumm: Project nspector or Engineer Date:
Oﬂ/ﬁ JUN 16 2005

9 Engs urn? :: Cale

JUN 16

2015

Name of Contractor
XK [
Date

Branch Chief or Bistrict Enginesr ate:

The Public Werks Adrinistrator certifies that change orders have been issued and the work pedorned.
//79""/“:/ N JUN 1 62015
/

yiu Public Works Administrator Oate

By signature / Tite:

WES MIKUNI, CHIEF FINANCIAL OFFICER



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: MAY 2015

Contract No.: 63232

CONTRACTOR: Ralph §. Inouye Co., Ltd.
PROJECT TITLE: Kamauleule Building (DOH Laboratory) Miscellaneous R DAGS Job No.: 12-20-2686
[
% NTRACT
o LICENSE BASIH NTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR  |TRADE NO, AMOUNT| TODATE| CMPL %| RETAINED
Ralph §. Inouye Co,, Lid. General Contractor ABC-23456 $458,020 $406,114] BB67%| 25% $10,152|A

SuB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
_S BCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
intemational rociing roofing/walterproofing BC-18286 $756,160 $642,736] 85.00% 10% 564,273
r&m painting |painting C-26643 519,450 $15,560| 80 00% 10% $1.556
honoluly plumbing [plumbing C-188 $27,500 $1,375 5.00% 10% $137
h 8.1 mechanical sheetmetaliflashing BC-24578 $448.911 $404,020| 90.00% 10% $40.401
hawaii electrical source slectrical ABC-33280 $2,559 $0 0.00% 10% $0
#DIV/O! 10% S0
#DIVI0! 10% 30
#DIviol 10% $0
#O0VI01 10% 30
#DIV/0! 10% 50
#OIVIO! 10% 50
#DiV/O! 10% 0
#DIViOL 10% S0
#Diviol 10% 30
#DIVIO! 10% $0
#DIV/0! 10% $0
#DIVID! 10% $0
#DIV/O! 10% 50

Total Retained from Subs $1.254,580| $1,063,681 $106,367|B

51,469,805

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |$116,519|

| cerlify that the above retentions are correct for this request

Checked/Verified by

St

RALPH S INQUYE CO . LTD

Name of Contractor

@'\—- ( l ] ( !S"' Initial - Project Inspector or Engineer [IDA/
By Signature Wes Mikuri, CFO Date ¢l ‘? VH .
b> o 27
NOTE \l 15 o~ 9
Columnar tolals shall be equal in dollar value to that en /l %5 L{g 5

the Monthly Estimate Sheet

-
-~ 4



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 8 PROJECT TITLE: KAMAULEULE BUILDING (DOH LABORATORY) - MISCELLANEOUS
ROOF IMPROVEMENTS
BILLING MONTH: May-15 DAGS JOB NO.: 1 2-20-2686 CONTRACT NO.: 63232

CONTRACTOR: INOUYE, RALPH S. CO., LTD

VENDOR CODE: 7422000

Original Contract Payment Suffix: 1

Suffix Fund Symbao] mou arned Retainage Amount Due
01 B12-410M $173,650.00 $8,860.00 %$164,790.00
Totals: $173,650.00 $8,860.00 $164,790.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage unt Du
02 B12-410M $0.00 $0.00 $0.00
Totals:
Grand Total: $173,650.00 $8,860.00 $164,790.00

Verified By% /{/’0 a{/é/ﬁs—

DATE

(This Sectlon for Administratlve Services Office Use Only)

Vendor Code 7422000

Cost Code 3A1

Voucher No. (s la\cl N2

Verified By ‘{)"/ JUN 192015



